

Regarding Extension for the BIS project

DS

Dr Sarbjot Singh Sandhu <sandhuss@nitj.ac.in>

Thu, 03 Oct 2024 12:11:49 PM +0530 •

To "SCMD BIS" <sppd@bis.org.in>, "Aman Dhanwat BIS" <med@bis.gov.in>

I am writing to formally request an extension for the BIS project titled "**Determine the Technical Requirements of Oil-Fired Burners MED 0177**". Although the original proposal included a six-month timeframe, the project was allotted for a duration of three months.

Justification for Extension: Some of the tasks of the project remain pending, including scheduled visits to additional manufacturers and user industries, which are critical for gathering the requisite data. As the project progressed, it took some time to secure necessary permissions from some manufacturers and user industries. These permissions are critical for conducting site visits and gathering essential data.

Moreover, the purchase of further international standards is necessary to perform a thorough comparative analysis in alignment with global benchmarks. This process is dependent on the next budget grant and will require additional time to complete.

Given the significance of these tasks, the current timeline is insufficient to achieve the project's objectives. Therefore, I am requesting a two-month extension to allow for the successful completion of all pending activities and the delivery of a robust and well-documented final report.

I kindly request your approval of this extension and would be grateful for your prompt consideration of this matter. Thank you for your time and understanding. I look forward to your favorable response.

--

Thanks & Regards

Dr. Sarbjot Singh Sandhu

Associate Professor

Department of Mechanical Engineering

National Institute of Technology, Jalandhar, Punjab, INDIA

Mob: 99888 92511

Landline: +911812690301, +911812690302 Ext- 3113
