

Indian Standard

**USE OF NETWORK ANALYSIS FOR
PROJECT MANAGEMENT**

PART 1 MANAGEMENT, PLANNING, REVIEW, REPORTING AND TERMINATION PROCEDURES

1 SCOPE

1.1 This standard (Part 1) deals with the basic aspects of project management that are applicable to the projects between conception and completion/termination, when using network techniques. It covers project organization and management, planning, review procedures, reporting procedures and termination procedures.

1.2 The contents of this part have been divided into following five sections:

Section 1	Organization and management of projects
Section 2	Planning the project
Section 3	Review procedures for project coordination and control
Section 4	Reporting documentation and procedures
Section 5	Project termination/closure